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EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464. GOLDEN, COLORADO 80402-0464. (303) 966-7000 

August 9, 1993 

Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: J. Pepe 

INTERAGENCY AGREEMENT (IAG) MILEST 
NO. 15 (OU 15) - WSB-323-93 
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HEDULE STATUS FOR OPERABLE UNIT 

Refs: ( a )  W. S. Busby Itr, WSB-266-93, to R. J. Schassburger, Status of Operable Unit 
No. 15 (OU 15) and Transmittal of OU 15 Work Package Milestone, May 21, 
1 9 9 3  

( b )  W. S. Busby Itr, WSB-267-93, to R. J. Schassburger, Milestone Schedule for 
Operable Unit No. 15, May 21, 1993 

The purpose of this correspondence is to status the Department of Energy, Rocky Flats 
Office (DOE, RFO) with regard to the Interagency (IAG) milestone schedule for Operable 
Unit (OU) 15 and present the EG&G Rocky Flats, Inc. strategy for meeting and/or 
requesting an extension to the OU 15 IAG schedule. The IAG schedule for OU 15 includes 
submittal of the Draft and Final Phase I RCRA Facility Investigation/Remedial 
Investigation (RFVRI) Reports due on August 1, 1994, and January 4, 1995, 
respectively. EG&G Rocky Flats anticipated meeting OU 15 IAG milestone deliverable due 
dates as indicated in above-referenced letters (a) and (b). However, delays to beginning 
OU 15 field work (24 working days for Standard Operating Procedure preparation and 
approval) and new document review requirements for DOE, Headquarters (26 working 
days) have and will negatively impact the IAG schedule for OU 15. It is currently 
estimated that submittal of OU 15 IAG milestone documents will exceed the IAG Table 6 
dates by approximately 40 working days. Schedule slippage was estimated based on the 
assumption that the results of Stage Ill field work outside buildings (if necessary) will not 
be presented within the Draft Phase I RFI/RI Report for OU 15. 

EG&G Rocky Flats recommends that a new OU 15 schedule be presented within the OU 15 
Field Sampling Plan Technical Memorandum No. 1 for regulatory agency approval. EG&G 
recommends that this option be taken since a well defined scope of work for Stage Ill field 
work outside buildings based on the results of Stage I and Stage II field work inside 
buildings will be available on which to base a new schedule. EG&G does not recommend that 
an extension to the IAG schedule for OU 15 be requested at this time since the scope of Stage 
Ill field work outside of buildings is not known. 
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Please note that the Colorado Department of Health and the U. S. Environmental Protection 
Agency should be contacted as soon as possible to discuss the OU 15 schedule and to 
maintain communication which could prevent conflicts/misunderstandings with regard to 
future deliverables and due dates for OU 15. If you have questions or require additional 
information, please contact D. L. Schubbe of Remediation Project Management at extension 
8709. 

Acting Director 
ERM/Remediation Project Management 
EG&G Rocky Flats, Inc. 
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